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ESTIMATE RUN 12/28/2017
ESTIMATE SUMMARY 09:02:51
CONTID: C20552R ESTIMATE NO: 0010  FINL SPEC YR: 2005
PCN: 20552R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1150  DAYS TIME ALLOW: 118 WORK DAYS
1-70:C470 TO 32ND CABLE RAIL PERCENT TIME:  97.46 ORIG TIME ALLOW: 78 WORK DAYS
PROJECT NO: SHE 0703-428
1-70:C470 TO 32ND CABLE RAIL
NAME OF ROAD:
PROJECT COUNTIES:  JEFFERSON, REGION 1
CONTRACTOR:
CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/28/2017 DATE TIME STARTED  04/05/2016
4850 GEIGER BLVD DATE LET 12/17/2015 DATE WORK BEGAN  04/05/2016
DATE AWARDED 12/31/2015 DATE TIME STOPPED 06/07/2017
DATE CONTRACT EXECUTED  01/26/2016 DATE ACCEPTED 06/07/2017
COLORADO SPRINGS 080915 (719)596-9226 DATE NOTICE TO PROCEED  04/05/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,665,746.33  PARTICIPATING $ 1,665,746.35 $ 0.00
AWARD PROJECT AMT:  $  1,193.350.96  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,665,746.35 0.00
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,665,746.35 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 17,900.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,665,746.35 17,900.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,665,746.35 17,900.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,900.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00033

0010 202-00090

0015 202-01300

0020 202-04002

0025 202-04010

0030 203-00000

0035 203-00065

0040 203-01500

0045 203-01597

0050 203-01622

0055  208-00002

C20552R
20552R-BID
SHE 0703-428

ROADWAY

*Removal of Pipe

Removal of Delineator

ITEM
DESCRIPTION

Removal of End Anchorage

*Clean Culvert

*Clean Inlet

*Unclassified Excavation

*Embankment Material (Complete In Place) (R20)

*Blading

*Potholing

Sweeping (With Pickup Broom)

*Erosion Log Type 1 (12 Inch)
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PCN: 20552R-BID ESTIMATE RUN 12/28/2017
PROJECT: SHE 0703-428 ESTIMATE NO: 0010 09:02:51
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00035 *Aggregate Bag 90.000 90.000
LF 0.000 0.00
5.00000 90.000 450.00
0065 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
1,020.00000 4.000 4,080.00
0070 208-00103 *Removal and Disposal of Sediment (Labor) 1.000 1.000
HOUR 0.000 0.00
50.00000 1.000 50.00
0075 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0080 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0085 208-00206 *Erosion Control Supervisor 120.000 120.000
DAY 0.000 0.00
150.00000 120.000 18,000.00
0090 210-01130 Reset Guardrail Type 3 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0095 210-01200 Reset End Anchorage 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 212-00006 *Seeding (Native) 20.000 20.000
ACRE 0.000 0.00
920.00000 20.000 18,400.00
0105 212-00032 *Soil Conditioning 20.000 20.000
ACRE 0.000 0.00
3,600.00000 20.000 72,000.00
0110 213-00002 *Mulching (Weed Free Hay) 20.000 20.000
ACRE 0.000 0.00
700.00000 20.000 14,000.00



CONTID: C20552R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 20552R-BID ESTIMATE RUN 12/28/2017
PROJECT: SHE 0703-428 ESTIMATE NO: 0010 09:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00061 *Mulch Tackifier 4,000.000 4,000.000
LB 0.000 0.00
2.50000 4,000.000 10,000.00
0120 217-00000 Herbicide Treatment 15,239.000 15,239.000
SY 0.000 0.00
0.32000 15,239.000 4,876.48
0125  304-06000 *Aggregate Base Course (Class 6) 966.940 966.940
TON 0.000 0.00
35.00000 966.940 33,842.90
0130 412-00800 *Concrete Pavement (8 Inch) 823.000 823.000
SY 0.000 0.00
78.00000 823.000 64,194.00
0135 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 466.600 466.600
CcY 0.000 0.00
315.00000 466.600 146,979.00
0140 604-50000 Inlet Grating and Frame (Median) 4.000 4.000
EACH 0.000 0.00
975.00000 4.000 3,900.00
0145 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0150 606-01380 Transition Type 3H 0.000 0.000
EACH 0.000 0.00
986.00000 0.000 0.00
0155 606-02003 End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
2,335.00000 0.000 0.00
0160 606-20014 *Tensioned Cable Barrier (TL-4) 20,158.000 20,158.000
LF 0.000 0.00
12.25000 20,158.000 246,935.50
0165 606-21010 End Anchorage (Tensioned Cable Barrier) 28.000 28.000
EACH 0.000 0.00
2,380.00000 28.000 66,640.00
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PCN: 20552R-BID ESTIMATE RUN 12/28/2017
PROJECT: SHE 0703-428 ESTIMATE NO: 0010 09:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00001 Delineator (Type I) 96.000 96.000
EACH 0.000 0.00
20.00000 96.000 1,920.00
0175 612-00003 Delineator (Type IIl) 36.000 36.000
EACH 0.000 0.00
25.00000 36.000 900.00
0180 614-00011 Sign Panel (Class I) 84.000 84.000
SF 0.000 0.00
20.00000 84.000 1,680.00
0185 614-00013 Sign Panel (Class I11) 0.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0190 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 24.000 24.000
Slipbase)
EACH 0.000 0.00
400.00000 24.000 9,600.00
0195 625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
16,500.00000 1.000 16,500.00
0200 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
178,368.80000 1.000 178,368.80
0205 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
8,700.00000 1.000 8,700.00
0210 630-00007 *Traffic Control Inspection 101.000 101.000
DAY 0.000 0.00
100.00000 101.000 10,100.00
0215 630-00012 *Traffic Control Management 114.000 114.000
DAY 0.000 0.00
645.00000 114.000 73,530.00
0220 630-00015 *Uniformed Traffic Control Coordination 3.000 3.000
HOUR 0.000 0.00

10.00000 3.000 30.00
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PCN: 20552R-BID ESTIMATE RUN 12/28/2017
PROJECT: SHE 0703-428 ESTIMATE NO: 0010 09:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *Flashing Beacon (Portable) 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0230 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 20.000 20.000
EACH 0.000 0.00
50.00000 20.000 1,000.00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 24.000
EACH 0.000 0.00
70.00000 24.000 1,680.00
0245  630-80343 *Construction Traffic Sign (Panel Size C) 19.000 19.000
EACH 0.000 0.00
90.00000 19.000 1,710.00
0250 630-80344 *Construction Traffic Sign (Special) 64.000 64.000
SF 0.000 0.00
21.00000 64.000 1,344.00
0255 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0260 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 3.000
Type
ype) EACH 0.000 0.00
990.00000 3.000 2,970.00
0265 630-80360 *Drum Channelizing Device 50.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0270 630-80380 *Traffic Cone 465.000 465.000
EACH 0.000 0.00
5.75000 465.000 2,673.75
0275 630-80393 *Stackable Vertical Panels 36.000 36.000
EACH 0.000 0.00

9.00000 36.000 324.00
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PCN: 20552R-BID ESTIMATE RUN 12/28/2017
PROJECT: SHE 0703-428 ESTIMATE NO: 0010 09:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-85041 *Mobile Attenuator 108.000 108.000
DAY 0.000 0.00
100.00000 108.000 10,800.00
0285 632-00000 Night Work Lighting 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0290 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70035 F/A Replace ITS Pull Box 1,789.210 1,789.210
FA 0.000 0.00
1.00000 1,789.210 1,789.21
0310 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 216-00201 Soil Reten Blanket (S-C)(BioD CI 1) 0.000 0.000
SY 0.000 0.00
3.75000 0.000 0.00
0335 216-00301 Turf Reinf Mat (Cl 1) 1,242.000 1,242.000
SY 0.000 0.00
9.00000 1,242.000 11,178.00
0340  625-00001 Const Surveying (Hour) 150.500 150.500
HOUR 0.000 0.00
100.00000 150.500 15,050.00
0345  900-00005 Added Item (Day)/ Public Information Services 36.000 36.000
DAY 0.000 0.00
111.54000 36.000 4,015.44



CONTID: C20552R COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 20552R-BID ESTIMATE RUN 12/28/2017
PROJECT: SHE 0703-428 ESTIMATE NO: 0010 09:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 900-00006 Added Item (Dollar)/ Compensible Delay Cost 8,149.400 8,149.400
DOL 0.000 0.00
1.00000 8,149.400 8,149.40
0355 900-00006 Added Item (Dollar)/ Compensible Additional Day s Cost 30,697.800 30,697.800
DOL 0.000 0.00
1.00000 30,697.800 30,697.80
0360 900-00007 Added Item (Each)/ Adjust Manhole (0.5' - 1.5") 1.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0365 900-00007 Added Item (Each)/ Adjust Manhole (1.5' - 2.5") 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0370 900-00007 Added Item (Each)/ Modify Inlet (0.5' - 1.5") 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0375  900-00007 Added Item (Each)/ Modify Inlet (1.5' - 2.5") 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0380 900-00021 Added Item (Square Foot)/ Concrete Apron 1,053.000 1,053.000
SF 0.000 0.00
8.35000 1,053.000 8,792.55
CAT0200 CURRENT AMT $ 1,652,271.33 0.00 $ 1,652,271.33
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0320 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0325 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
975.00000 1.000 975.00
CAT 0400 CURRENT AMT $ 13,475.00 $ 0.00 $ 13,475.00

PROJECT TOTAL CURRENT AMT $ 1,665,746.33

0.00 $ 1,665,746.33



